

Activities

Activities Projects

Layout: Classis WBS Layout Filter: All Activities

Activity ID	Activity Name	Original Duration	Start	Finish
PERIOD_FILTER		35.00d	02-10-17 A	05-11-17
A1000	New Activity	21.00d	16-10-17	05-11-17
A1010	New Activity	21.00d	09-10-17 A	05-11-17
A1020	New Activity	21.00d	02-10-17 A	22-10-17
A1030	New Activity	7.00d	16-10-17	22-10-17
A1040	New Activity	7.00d	09-10-17 A	15-10-17 A
A1050	New Activity	7.00d	23-10-17*	29-10-17

Filter

Filter Name: PERIOD_FILTER_WEEK

Display: Filter

Display all rows	Parameter	Is	Value	High Value
(All of the following)				
<input type="checkbox"/>	Where Start	is less than or equals	23-10-17	
<input checked="" type="checkbox"/>	And Finish	is greater than or equals	16-10-17	

Buttons: OK, Cancel, Add, Delete, Cut, Copy, Paste, Help

Filters

All Activities Show activities that match

All selected filters Any selected filter

Filter: User Defined

Filter	Select
<input type="checkbox"/> Critical	
<input type="checkbox"/> Current month +/- 1	
<input type="checkbox"/> Has Finish Constraint	
<input type="checkbox"/> Has Start Constraint	
<input type="checkbox"/> ID	
<input type="checkbox"/> Level of Effort	
<input type="checkbox"/> Milestone	
<input type="checkbox"/> Negative Float	
<input type="checkbox"/> No Survey	
<input type="checkbox"/> Non-critical	
<input type="checkbox"/> Normal	
<input checked="" type="checkbox"/> PERIOD_FILTER_WEEK	
<input type="checkbox"/> SURVEYOR	

When applying the selected filter(s):

Replace activities shown in current layout Highlight activities in current layout which match criteria

Buttons: OK, Cancel, Apply, New..., Delete, Copy, Paste, Modify..., Make Global, Copy As Layout, Help

General Status Relationships

Duration	Original: 21.00d	Actual: 0.00d	Remaining: 21.00d	At Complete: 21.00d	Total Float: 0.00d	Free Float: 0.00d
Status	<input type="checkbox"/> Started: 16-10-17	<input type="checkbox"/> Finished: 05-11-17	Exp Finish:	Duration %: 0%	Suspend:	Resume:
Constraints	Primary: <None>	Secondary: <None>	Date:	Date:		

Project: DF

Labor Units

Budgeted	0.00h
Actual	0.00h
Remaining	0.00h
At Complete	0.00h




Activities

Activities Projects

Layout: Classis WBS Layout Filter All: PERIOD_FILTER_WEEK

Activity ID	Activity Name	Original Duration	Start	Finish
PERIOD_FILTER		35.00d	02-10-17 A	05-11-17
A1000	New Activity	21.00d	16-10-17	05-11-17
A1010	New Activity	21.00d	09-10-17 A	05-11-17
A1020	New Activity	21.00d	02-10-17 A	22-10-17
A1030	New Activity	7.00d	16-10-17	22-10-17



Filter

Filter Name: PERIOD_FILTER_WEEK

Display: Filter

Display all rows	Parameter	Is	Value	High Value
(All of the following)				
Where	Start	is less than or equals	23-10-17	
And	Finish	is greater than or equal	16-10-17	

Buttons: OK, Cancel, Add, Delete, Cut, Copy, Paste, Help

Filters

Show activities that match

All selected filters
 Any selected filter

Filter: User Defined

Filter	Select
<input type="checkbox"/> Critical	<input type="checkbox"/>
<input type="checkbox"/> Current month +/- 1	<input type="checkbox"/>
<input type="checkbox"/> Has Finish Constraint	<input type="checkbox"/>
<input type="checkbox"/> Has Start Constraint	<input type="checkbox"/>
<input type="checkbox"/> ID	<input type="checkbox"/>
<input type="checkbox"/> Level of Effort	<input type="checkbox"/>
<input type="checkbox"/> Milestone	<input type="checkbox"/>
<input type="checkbox"/> Negative Float	<input type="checkbox"/>
<input type="checkbox"/> No Survey	<input type="checkbox"/>
<input type="checkbox"/> Non-critical	<input type="checkbox"/>
<input type="checkbox"/> Normal	<input type="checkbox"/>
<input checked="" type="checkbox"/> PERIOD_FILTER_WEEK	<input checked="" type="checkbox"/>
<input type="checkbox"/> SURVEYOR	<input type="checkbox"/>

When applying the selected filter(s):

Replace activities shown in current layout
 Highlight activities in current layout which match criteria

Buttons: OK, Cancel, Apply, New..., Delete, Copy, Paste, Modify..., Make Global, Copy As Layout, Help

General Status Relationships Reso

Duration

Original	21.00d	<input type="checkbox"/> Started	16-10-17	Duration %	0%
Actual	0.00d	<input type="checkbox"/> Finished	05-11-17	Suspend	
Remaining	21.00d	Exp Finish		Resume	
At Complete	21.00d				

Constraints

Primary: < None > Secondary: < None >

Date: [] Date: []

Project: DF

Labor Units

Budgeted	0.00h
Actual	0.00h
Remaining	0.00h
At Complete	0.00h